



**CONTRACT AMENDMENT No.05**

**TO**

**CONTRACT No. CN100561**

**MASTER AGREEMENT**

**PROVISION OF CANTEENS FOR 14 STATIONS AND 5  
CPS**

**Between**

**BP Iraq NV**

**And**

**AI-Delta Co. For General Contracting Ltd.**



This CONTRACT Amendment No.5 is made between the following parties on the 13<sup>th</sup> day of Jul 2014:

**BP Iraq N.V.** a company registered in Belgium, having its place of business and offices at North Rumaila Production Office, DS1, North Rumaila, Basra, Iraq (hereinafter referred to as COMPANY); and

**ALDELTA COMPANY FOR GENERAL CONTRACTS**, A company formed under the laws of Iraq and having its registered office in - Aljazaier – Basra -Iraq, hereinafter called CONTRACTOR.

COMPANY and CONTRACTOR are hereinafter sometimes referred to individually as a PARTY or collectively as the PARTIES.

Whereas:

The PARTIES are now desirous of entering into this CONTRACT Amendment No. 5 whereby:

- 1- Contract Section 1 Form of Agreement – Point 5 – Clause 3.1 - The contract end date is 31<sup>st</sup> of Dec 2014 extended to be 30<sup>th</sup> of Dec 2015.

This Amendment No.5 forms an integral part of the CONTRACT and all other terms and conditions of Contract shall remain in full force and effect.

The authorized Representatives of the Parties have executed this Amendment No.5 in duplicate upon the dates written below:

For Contractor:


Signed 

For: Authorized Manager  
Name: Murtadha H. Hashem

Title:  
Date: 13<sup>th</sup> of July, 2014



For Company:

Signed 

For: BP Iraq N.V  
Name: Neil C Johnson  
Title: PSCM Team Leader  
Date: 17/7/2014

نييل جونسون  
Neil Johnson